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Facility Disposition Long Range Planning Working Group

1. Develop and facilitate the implementation of a standardized method for the long range 
planning of facility disposition activities;

• D&D Life Cycle mapping
• ROM cost estimating
• ROM waste volume estimates

2. Develop and facilitate the implementation of a user-friendly Rough Order of Magnitude 
(ROM) “Cost” and “Waste Volume” generation model.

3. Assist in the development and implementation of a process for maintaining, expanding 
and updating the database that supports the ROM cost model and ROM waste volume 
generation model.  

4. Facilitate the usage of the ROM cost model as the model of choice for Long Range 
Planning of Facility Disposition Activities across the complex. 

Charter



Facility Disposition Long Range Planning Working Group

Completed Actions

• Integrated INEEL’s actual D&D costs into ROM Cost Model

• Compared ROM results to detailed estimates for 20 Hanford 300 Area 
facilities.

• Provided ROM Model to the ACE team and have actively engaged the
ACE team 

• Added additional features to the ROM model based on site requests

• Completed developing draft Life Cycle Maps for the Hanford 300 area
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Planned Actions

• Update Life Cycle Maps for INEEL and SRS

• Continue to meet with ACE team

• Develop Draft Life Cycle Maps for: 
• Albuquerque (one site)
• Portsmouth  
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D&D Life Cycle Map Status
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D&D Life Cycle Map Status/Plans

Status:

• D&D Life Cycle Maps have been developed for INEEL  

• D&D Life Cycle Maps have been developed for Hanford 300 Area 
facilities

Plans:

• Meet with Portsmouth

• Meet with Albuquerque 

• Develop daft Life Cycle Maps from the new SRS ROM data 



Facility Disposition Long Range Planning Working Group

ROM Cost Model Status
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D&D Life Cycle Map ROM Model Update

• Model is in an Access database for easier manipulation of data

• Several features have been added 

• Model has been distributed to several sites and the ACE team
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D&D Life Cycle Map ROM Model Plans

• Develop a strategy document that identifies additional improvements 

• Develop a CD for each site and seed each CD with available information 
from existing databases
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Applied Cost Engineering (ACE) Team

And

ROM Model Development Interaction
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Applied Cost Engineering (ACE) Team Meeting Status/Plans

Status:

• Currently working with ACE team

• Model has been loaded on several ACE team members computers

Plans:

• Participate at the next ACE team meeting

• Work with ACE team and sites to enhance the model capabilities 
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Overview of “ROM”

Estimate Comparison
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Comparison between the D&D LCM ROM Model and 
Hanford Detailed Estimates

Overview:

-Detailed estimates were provided for 20 Hanford site 300 Area buildings

-Results of the ROM model cost and waste volume estimates were compared to the  
Hanford site detailed estimates
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Sample cost and waste volume comparison between the 
ROM methodology and Hanford detailed estimates

Programmatic Results:

-Cost

-LLW

-MLLW

-Hazardous

-Industrial/Landfill


